

## **Poso Creek IRWM Plan Implementation Activity and Correspondence for Oct, Nov, and Dec, 2015**

### Activity summary:

- DWR continued to coordinate DWR technical assistance to Lost Hills Utility District for DAC project development; a contract was signed in late December.
- North Kern and Cawelo completed the construction of the Calloway Canal Lining; the canal is ready for operations.
- Semitropic has completed the majority of the DWR IRWM drought grant project through the Castaic Lake Water Agency for improvements within Semitropic for return of stored water.
- Semitropic was also successful in securing two federal grants for these improvements to the return facilities; these are for facilities that are similar to and work in conjunction with the Drought grant funded facilities for return on previously stored water.
- In October, Shafer-Wasco ID was notified by Reclamation Staff that the modified Madera Ave Intertie project was to receive funding.